OMB CONTROL NO. 0660-0035
EXPIRATION DATE: 10/31/2010

FIRST PERFORMANCE PROGRESS REPORT
First Quarter 2010

1. Recipient Organization (Name and complete address including zip code) 2. Award Identification Number
City of Chicago, Department of Innovation and Technology

50 W. Washington Street, Suite 2700, Chicago, L 60602 HAS-BR0507

3. Performance Narrative (Q1)

Please describe your project activities and progress for the first quarter of 2010. This should include a description of federal
expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project
accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report {e.g., equipment
purchases, outreach activities, training programs) to help structure your answer. (500 words or less)

Key Milestones and Activities
1. Overall Project
— The City of Chicago (“City”) received its award notice on March 28, 2010.
— The City informally notified the designated sub-recipients of the grant award.
2. Other
— LISC/Chicago continued development of community portals, including holding training sessions in Pilsen and creating content in
other communities
Federal Expenditures
— No federal expenditures during this quarter

4, Performance Projections (Q2)

Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal
expenditures, key milestones, the primary activities needed to accomplish those mifestones, significant project accomplishments, and
any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report {e.g., equipment
purchases, outreach activities, training programs) to help structure your answer. (500 words or less)

Key Milestones and Activities

1. Overall Project

— Complete execution of grant agreement between the City and Chicago Community Trust (“Smart Chicago Trust Fund”)

— Complete execution of grant agreements between the Chicago Community Trust and Chicago Public Library Foundation and
LISC/Chicago

— Begin execution of grant agreements by LISC/Chicage to community partners

— Begin hiring activities, including drafting job descriptions, posting announcements, reviewing resumes, and conducting
interviews

2. Equipment Purchases
— Begin purchasing equipment for FamilyNet Centers, Business Resource Network sites, incentive program, including confirming
brands/models and pricing, placing orders, and receiving equipment
3. Outreach Activities
— Complete outreach and recruitment for Year 1 Digital Youth Summer Jobs (DYSJ) program
4. Training Programs .

— Complete development of curriculum and train the trainers for DYSJ Life Skills Training, working with Common Sense Media to
adapt "digital citizenship" modules, FamilyNet Centers on employment skills, and other partners on digital skills and tech career
components.

— Begin developing business tech assessment tool, training partners, coordinating training schedule

5. Other
— Continue working on the development of community portals, including developing content and holding community trainings
Federal Expenditures

— The City anticipates drawing down $1,908,896 through ASAP.gov and awarding the funds to the Smart Chicago Trust Fund,

though this may occur in early Q3.
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5. Certification: | certify to the best of my knowledge and belief that this report is correct and complete for performance of activities
for the purposes set forth in the award documents.

5a. Typed or Printed Name and Title of Authorized Certifying Official 5c. Telephone (area code, number and extension)
312-742-0667
Hardik V. Bhatt, Chief Information Officer 5d. Email Address
_ hbhatt@citvofchicggo,ora
5b. Signature of Authorized Certifyjng Official Se. Date Report Submitted (Month, Day, Year)
/\¢ April, 30, 2010
f L]

According to the Paperwork Reduction Act, as amended, no persen is required to respond to, nor shall any person be subject to penalty for failure to
comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB
control number. Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this
burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications,
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, NW., HCHB,

Room 4887, Washington, D.C. 20230.




	p1.pdf
	p2

